
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/10/2021

ESTIMATE SUMMARY 10:36:27

CONTID: C22794         ESTIMATE NO: 0013 PROG 2005

PCN: 22794-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

El Paso, N Colo Spngs near N Gate Blvd.I-25 mile 155 PERCENT TIME:

PROJECT NO: PWQM240-172                   

CO21-I25 INTERCHANGE WATER QUALITY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

REDLINE PIPELINE, LLC PAY PERIOD ENDING

19126 SHADOWOOD DR. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MONUMENT CO 80131     (719)481-5777 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,882,112.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,664,700.70 NON-PARTICIPATING 569,239.73

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.02

WORK DAYS

WORK DAYS

70.14%

2,353,361.49

569,239.73

569,239.73

569,239.73

$

$

$

$

53,258.00

5,475,493.06

5,528,751.06

83,832.68

5,612,583.74

-114,970.51

0.00

5,497,613.23

0.00

AMOUNT DUE 5,497,613.23 569,239.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 569,239.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.0 TIME ALLOW: 431

ORIG TIME ALLOW: 309

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2020

05/08/2020

04/30/2021

01/23/2020

02/20/2020

03/12/2020

03/16/2020
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

1.000

ACRE

18,300.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1,283.001.000

0.00

1.000

EACH

1,283.00000

0020 Removal of Riprap 69.400

0.000

202-00027  
 

4,094.6069.400

0.00

190.400

SY  

59.00000

0025 Removal of Pipe 377.000

55.000

202-00035  
 

11,664.00432.000

1,485.00

432.000

LF  

27.00000

0030 Removal of Wall 81.000

0.000

202-00155  
 

15,390.0081.000

0.00

81.000

LF  

190.00000

0035 Unclassified Excavation (Complete In Place) 688.000

0.000

203-00010  
 

67,424.00688.000

0.00

1,297.000

CY  

98.00000

0040 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

48.00000

0045 Blading 2.000

0.000

203-01500  
 

666.002.000

0.00

8.000

HOUR

333.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

183.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

350.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

110.00000

0065 Potholing 16.750

0.000

203-01597  
 

4,857.5016.750

0.00

30.000

HOUR

290.00000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

24.000

HOUR

44.00000

0075 Topsoil 828.000

0.000

207-00205  
 

51,336.00828.000

0.00

3,765.000

CY  

62.00000

0080 *Erosion Log Type 1 (12 Inch) 320.000

0.000

208-00002  
 

1,920.00320.000

0.00

1,000.000

LF  

6.00000

0085 *Silt Fence 1,016.000

0.000

208-00020  
 

2,032.001,016.000

0.00

1,016.000

LF  

2.00000

0090 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

8,110.00000

0095 *Aggregate Bag 56.000

0.000

208-00035  
 

280.0056.000

0.00

100.000

LF  

5.00000

0100 Rock Check Dam 4.000

0.000

208-00041  
 

9,928.004.000

0.00

13.000

EACH

2,482.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,634.002.000

0.00

2.000

EACH

817.00000

0110 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

18.000

LF  

5.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

5,294.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

219.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

454.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

93.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

220.00000

0140 *Erosion Control Management 52.000

5.000

208-00207  
 

52,554.0057.000

4,610.00

90.000

DAY 

922.00000

0145 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

250.000

LF  

10.00000

0150 Dewatering 0.913

0.087

211-03005  
 

400,000.001.000

34,800.00

1.000

L S 

400,000.00000

0151 Dewatering CMO 5 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

30,250.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

11.100

ACRE

875.00000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.100

ACRE

3,105.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

11.100

ACRE

948.00000

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.000

ACRE

3,400.00000

0175 *Mulch Tackifier 54.000

0.000

213-00061  
 

164.7054.000

0.00

2,420.000

LB  

3.05000

0180 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

3,400.00000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,808.000

SY  

2.80000

0190 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

202.00000

0195 Aggregate Base Course (Class 6) 958.050

0.000

304-06000  
 

60,357.15958.050

0.00

1,800.000

TON 

63.00000

0200 Grouted Riprap 0.000

14.000

506-00030  
 

11,200.0014.000

11,200.00

14.000

CY  

800.00000

0205 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

6.000

CY  

211.00000

0210 Soil Riprap (12 Inch) 56.000

0.000

506-00412  
 

6,664.0056.000

0.00

118.000

CY  

119.00000

0215 Soil Riprap (18 Inch) 1,727.000

0.000

506-00418  
 

195,151.001,727.000

0.00

2,733.000

CY  

113.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Concrete Slope and Ditch Paving (Reinforced) 1.300

4.800

507-00100  
 

6,655.106.100

5,236.80

56.000

CY  

1,091.00000

0221 Slurry Cut-Off Wall 1,054.200

224.700

521-00000  
 

29,094.981,278.900

5,111.93

3,013.000

SF  

22.75000

0225 *Concrete Class D (Wall) 216.920

179.500

601-03050  
 

478,082.52396.420

216,477.00

458.000

CY  

1,206.00000

0230 15 Inch Reinforced Concrete Pipe (Complete In Place) 362.000

0.000

603-01155  
 

41,630.00362.000

0.00

583.000

LF  

115.00000

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 805.000

16.000

603-01185  
 

80,458.00821.000

1,568.00

1,060.000

LF  

98.00000

0240 *24 Inch Reinforced Concrete Pipe (Complete In Place) 358.000

41.000

603-01245  
 

77,805.00399.000

7,995.00

630.000

LF  

195.00000

0245 30 Inch Reinforced Concrete Pipe (Complete In Place) 207.000

0.000

603-01305  
 

32,913.00207.000

0.00

491.000

LF  

159.00000

0250 *36 Inch Reinforced Concrete Pipe (Complete In Place) 850.000

0.000

603-01365  
 

188,700.00850.000

0.00

995.000

LF  

222.00000

0250 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

44.07000

0250 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

44.07000

0255 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

555.000

LF  

250.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *48 Inch Reinforced Concrete Pipe (Complete In Place) 5,919.000

70.000

603-01485  
 

1,916,480.005,989.000

22,400.00

5,989.000

LF  

320.00000

0260 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

71.38000

0260 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

71.38000

0265 54 Inch Reinforced Concrete Pipe (Complete In Place) 380.000

173.000

603-01545  
 

209,587.00553.000

65,567.00

553.000

LF  

379.00000

0270 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

284.000

603-01605  
 

158,188.00284.000

158,188.00

605.000

LF  

557.00000

0275 66 Inch Reinforced Concrete Pipe (Complete In Place) 249.000

0.000

603-01665  
 

135,705.00249.000

0.00

1,180.000

LF  

545.00000

0275 MATERIAL ALLOWANCE Pipe, RCP 207.000

0.000

38,266.02207.000

0.00LF  

184.86000

0275 MATERIAL ALLOWANCE Pipe, RCP 113.000

0.000

20,889.18113.000

0.00LF  

184.86000

0275 MATERIAL ALLOWANCE Pipe, RCP 68.000

0.000

12,570.4868.000

0.00LF  

184.86000

0280 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

29.000

0.000

603-02245  
 

4,408.0029.000

0.00

29.000

LF  

152.00000

0285 68x43 Inch Reinforcement Concrete Pipe Elliptical 
(Complete 

37.000

0.000

603-02545  
 

14,430.0037.000

0.00

37.000

LF  

390.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 12 Inch Corrugated Steel Pipe 61.000

0.000

603-10120  
 

8,357.0061.000

0.00

61.000

LF  

137.00000

0295 36 Inch Plastic Pipe 6.000

0.000

603-50036  
 

1,614.006.000

0.00

6.000

LF  

269.00000

0300 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

4,672.001.000

4,672.00

1.000

EACH

4,672.00000

0305 Inlet Type C (10 Foot) 5.000

1.000

604-00310  
 

40,182.006.000

6,697.00

11.000

EACH

6,697.00000

0310 Inlet Type C (15 Foot) 2.000

0.000

604-00315  
 

17,374.002.000

0.00

3.000

EACH

8,687.00000

0311 Inlet Ty C (20 Ft) CMO #3 0.000

0.000

604-00320  
 

0.000.000

0.00

1.000

EACH

10,695.00000

0315 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,921.001.000

0.00

1.000

EACH

5,921.00000

0320 Inlet Type D (10 Foot) 6.000

0.000

604-00510  
 

47,160.006.000

0.00

12.000

EACH

7,860.00000

0320 MATERIAL ALLOWANCE Inlet Type D (10 Ft) 0.000

0.000

0.000.000

0.00EACH

2,561.15000

0325 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

24,863.001.000

0.00

2.000

EACH

24,863.00000

0330 Inlet Type D (15 Foot) 3.000

0.000

604-00515  
 

30,651.003.000

0.00

3.000

EACH

10,217.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type D (20 Foot) 1.000

0.000

604-00520  
 

12,740.001.000

0.00

2.000

EACH

12,740.00000

0340 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

10,219.00000

0345 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

15,452.00000

0350 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

16,304.002.000

0.00

3.000

EACH

8,152.00000

0355 Manhole Slab Base (15 Foot) 9.000

2.000

604-30015  
 

121,231.0011.000

22,042.00

14.000

EACH

11,021.00000

0355 MATERIAL ALLOWANCE MH Slab Base (15 Ft) 0.000

0.000

0.000.000

0.00EACH

1,790.00000

0360 Manhole Slab Base (20 Foot) 5.000

0.000

604-30020  
 

66,030.005.000

0.00

5.000

EACH

13,206.00000

0365 Manhole Slab Base (25 Foot) 4.000

0.000

604-30025  
 

74,240.004.000

0.00

4.000

EACH

18,560.00000

0370 Manhole Slab Base (30 Foot) 1.000

0.000

604-30030  
 

17,203.001.000

0.00

1.000

EACH

17,203.00000

0375 Manhole Box Base (10 Foot) 3.000

0.000

604-31010  
 

53,409.003.000

0.00

5.000

EACH

17,803.00000

0380 Manhole Box Base (15 Foot) 6.000

0.000

604-31015  
 

119,934.006.000

0.00

8.000

EACH

19,989.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Manhole Box Base (20 Foot) 6.000

0.000

604-31020  
 

152,124.006.000

0.00

6.000

EACH

25,354.00000

0390 Manhole Box Base (30 Foot) 2.000

0.000

604-31030  
 

53,538.002.000

0.00

3.000

EACH

26,769.00000

0390 MATERIAL ALLOWANCE MH Box Base (30 Ft) 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0390 MATERIAL ALLOWANCE MH Box Base (30 Ft) 1.000

0.000

12,107.001.000

0.00EACH

12,107.00000

0391 6 In PP Underdrain CMO 4 1,000.000

0.000

605-00060  
 

111,000.001,000.000

0.00

1,000.000

LF  

111.00000

0395 *Fence (Plastic) 355.000

0.000

607-11525  
 

532.50355.000

0.00

1,000.000

LF  

1.50000

0400 *Gutter (Special) 258.000

0.000

609-23000  
 

39,732.00258.000

0.00

586.000

LF  

154.00000

0405 Construction Surveying 0.996

0.004

625-00000  
 

105,000.001.000

420.00

1.000

L S 

105,000.00000

0410 *Mobilization 1.000

0.000

626-00000  
 

62,425.001.000

0.00

1.000

L S 

62,425.00000

0415 *Public Information Management (Tier IV) 375.000

35.000

626-01114  
 

9,020.00410.000

770.00

410.000

DAY 

22.00000

0416 Traf Ctrl Inspection CMO 5 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

200.00000
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PCN: 22794-BID    ESTIMATE RUN 05/10/2021

PROJECT: PWQM240-172                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0417 Traf Ctrl Mgmt CMO 5 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

910.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0425 F/A Median Access 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

40.000

F A 

1.00000

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 5,559,325.73569,239.737,828,854.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Special) 1.000

0.000

620-00005  
 

47,308.001.000

0.00

1.000

EACH

47,308.00000

0446 Field Office (Spec) CMO 5 0.000

0.000

620-00005  
 

0.000.000

0.00

0.000

EACH

13,990.00000

0450 Sanitary Facility 2.000

0.000

620-00020  
 

5,950.002.000

0.00

2.000

EACH

2,975.00000

0451 Sanitary Facility CMO 5 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

880.00000

CAT 53,258.000.0053,258.00CURRENT AMT0400 $ $ $

$ 5,612,583.73569,239.73$7,882,112.55$CURRENT AMTPROJECT TOTAL


